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• The ECB team presented the outline of the report for the three different pillars 
during the 6th and 7th meetings of the DIMCG

• DIMCG participants were invited to comment and agree on these draft outlines 
via written procedure. Based on the feedback received, the ECB team has 
prepared a first draft of the full report (version 0.1)

• This presentation aims at providing the drafting principles as well as the current 
status of the DIMCG report and highlighting the next steps for its drafting 
and review

Introduction
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Principles for the drafting and review (1/2)
ECB-UNRESTRICTED

• ECB team to provide three draft versions of the report for discussion on each 
of  the next DIMCG meetings: 
 16 June – v0.1
 16 July – v0.2
 16 September – v0.3

• Draft versions to be delivered one week before each meeting. DIMCG 
participants will be invited to provide comments during the meeting and via 
written procedure by one week after the meeting (two weeks total) 

• Comments to be provided via predefined excel template to facilitate efficient 
monitoring and tracking of input received
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Principles for the drafting and review (2/2)
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• DIMCG participants will be invited to focus on the content of the report. Editing 
services to be handled via a specific ECB area in two steps:
 Interim update on v0.2 in August 
 Final update on final draft version beginning of October
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Timeline
ECB-UNRESTRICTED

May June July August September

8th DIMCG 
meeting 
16 June

9th DIMCG 
meeting 
16 July 10th DIMCG 

meeting 
16 Sep

GOAL
Delivery mid 

October

DIMCG WP Pillar 2 
by 26 May

Drafting of v.01 DIMCG 
report

Bilateral calls on Pillar 3

2 weeks DIMCG WP 

ECB language service 
interim review

ECB language 
Final review

Drafting of v.02 
DIMCG report

11th DIMCG 
meeting 
29 Sep - tbc

Drafting of v.03  
DIMCG report

Activity by DIMCG participants
Activity by ECB team

2 weeks DIMCG WP 

2 weeks DIMCG WP 
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